COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2020

ESTI MATE SUMVARY 08: 49: 37
CONTI D C21209 ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 21209- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLOW 51 WORK DAYS
SH 14 NEW RAYMER VEST PERCENT TIME:  96.08 ORI G TI ME ALLON 51 WORK DAYS
PRQJECT NO. STA0142- 066
SH 14 NEW RAYMER VEST
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
S| MON CONTRACTORS PAY PERI OD ENDI NG 07/ 20/ 2020 DATE TI ME STARTED 05/04/2020
6215 CLEAR CREEK PARKWAY DATE LET 01/ 09/ 2020 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 01/ 16/ 2020 DATE TI ME SToPPED 07/20/2020
DATE CONTRACT EXECUTED 01/28/2020 DATE ACCEPTED 07/20/ 2020
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/04/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 5,513, 733.04 PARTI Cl PATI NG $ 5,423,612.54 $ 2,082,322.13
AWARD PRQIJECT AMT: $ 5,477,794.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 37% TOTAL EARNI NGS 5,423, 612. 54 2,082,322.13
FUNDS AVAI LABLE: $ 90, 120. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,423, 612. 54 2,082, 322. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE -82,166.91 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,341, 445. 63 2,082, 322. 13
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,341, 445, 63 2,082, 322. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,082, 322. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21209-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO 0003 08: 49: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 SH 14 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 178, 200. 000 178, 200. 000
Sy 0. 000 0.00
0. 75000 178, 200. 000 133, 650. 00
0010 202-00821 Renoval of Sign Panel 38. 000 0. 000
EACH 38. 000 988. 00
26. 00000 38. 000 988. 00
0015 203-01500 Bl ading 13. 000 0. 000
HOUR 13. 000 1, 365. 00
105. 00000 13. 000 1, 365. 00
0020 208- 00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0025 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0030 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0. 00
0050 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0055 212-00006  *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00

800. 00000 0. 000 0. 00



CONTI D: C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21209-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO 0003 08: 49: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0060 304-07009  Aggregate Base Course (O ass 7) (Special) 6, 263. 350 0. 000
TON 6, 231. 600 137, 095. 20
22.00000 6, 231. 600 137, 095. 20
0065 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 427.290 403. 920
TON 23.370 4, 405. 25
188. 50000 427. 290 80, 544. 16
0070 403-05000 *Hot M x Asphalt (Reflective Crack Interlayer) 11, 002. 160 11, 002. 160
TON 0. 000 0. 00
170. 00000 11, 002. 160 1, 870, 367. 20
0075 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 25, 544. 160 8,596. 020
TON 16, 948. 140 1,501, 605. 20
88. 60000 25, 544. 160 2,263,212.58
0080 612-00101 Delineator (Drivable Concrete Installation) (Type I) 304. 000 0. 000
EACH 304. 000 31, 020. 16
102. 04000 304. 000 31, 020. 16
0085 612-00103 Delineator (Drivable Concrete Installation) (Type II1l) 36. 000 0. 000
EACH 36. 000 3,857.04
107. 14000 36. 000 3,857.04
0090 614-00011 Sign Panel (Cass I) 27.000 0. 000
SF 27.000 553. 50
20. 50000 27.000 553. 50
0095 614-00012 Sign Panel (Class Il) 189. 000 0. 000
SF 189. 000 5,481. 00
29. 00000 189. 000 5,481. 00
0100 614-80391 *Rumble Strip (G i nding) (Asphalt) 109, 443. 000 0. 000
LF 109, 443. 000 14,227.59
0. 13000 109, 443. 000 14, 227. 59
0105 625-00000 *Construction Surveying 1. 000 0. 542
LS 0. 458 8,244. 00
18, 000. 00000 1.000 18, 000. 00
0106 625-00001  Const Surveying (Hour) CO #2 added surveying for extra 20. 000 20. 000

stationing
HOUR 0. 000 0. 00

150. 00000 20. 000 3, 000. 00
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PCN: 21209-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO 0003 08: 49: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0110 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0.00
452, 047. 00000 1. 000 452, 047. 00
0115 626-01114  *Public Information Managenent (Tier V) 51. 000 36. 000
DAY 15. 000 795. 00
53. 00000 51. 000 2,703.00
0120 627-00008 Modi fied Epoxy Pavenment Marking 683. 000 0. 000
GAL 683. 000 51, 225. 00
75. 00000 683. 000 51, 225. 00
0125 627-00011 Pavenment Marking Paint (Waterborne) 1, 631. 000 1, 305. 000
GAL 326. 000 11, 736. 00
36. 00000 1, 631. 000 58, 716. 00
0130 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 492. 000 0. 000
Li ne
) SF 492. 000 8,979. 00
18. 25000 492. 000 8,979. 00
0135 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0140 630- 00000 Fl aggi ng 1, 882. 000 1,192. 000
HOUR 690. 000 21, 114. 00
30. 60000 1, 882. 000 57,589. 20
0145 630- 00001 Pilot Car Operation 459. 000 262. 000
HOUR 197. 000 14, 775. 00
75. 00000 459. 000 34, 425. 00
0150 630-00007 Traffic Control Inspection 31.000 21.000
DAY 10. 000 4,100. 00
410. 00000 31. 000 12, 710. 00
0155 630-00012 Traffic Control Managenent 47.000 27.000
DAY 20. 000 24, 000. 00
1, 200. 00000 47.000 56, 400. 00
0160 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 1. 000 1, 025. 00

1, 025. 00000 2.000 2, 050. 00
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PCN: 21209-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO 0003 08: 49: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0165 630-80341  Construction Traffic Sign (Panel Size A) 26. 000 11. 500
EACH 14.500 964. 25
66. 50000 26. 000 1, 729. 00
0170 630-80342 Construction Traffic Sign (Panel Size B) 73. 000 34. 000
EACH 39. 000 2,964. 00
76. 00000 73. 000 5, 548. 00
0175 630- 80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
25.51000 0. 000 0. 00
0180 630- 80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 2.000 10, 000. 00
0185 630-80360 Drum Channel i zi ng Devi ce 28. 000 8. 000
EACH 20. 000 420. 00
21. 00000 28. 000 588. 00
0190 630-80380 Traffic Cone 136. 000 25. 000
EACH 111. 000 1,132. 20
10. 20000 136. 000 1,387. 20
0195 630-80520 Mobi | e Paverent Marking Zone 2.000 0. 000
DAY 2.000 17,172.00
8, 586. 00000 2.000 17,172. 00
0200 700-70010 F/ A M nor Contract Revisions 87, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70012 F/ A Asphalt Pavenent Incentive 186, 320. 450 70, 959. 050
FA 115, 361. 400 115, 361. 40
1. 00000 186, 320. 450 186, 320. 45
0210 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70018 F/ A Roadway Snoothness Incentive 110, 823. 680 0. 000
FA 110, 823. 680 110, 823. 68

1. 00000 110, 823. 680 110, 823. 68
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PCN: 21209-BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT STA0142- 066 ESTI MATE NO 0003 08: 49: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 SH 14 ROADVWAY
0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 251, 442. 670 - 235, 108. 330
FA -16, 334. 340 -16,334. 34
1. 00000 -251, 442. 670 - 251, 442. 67
0225 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0256 900-00006 Added Item (Dollar)/ Epoxy Paint Retroreflectivity 0. 000 0. 000
Price Reduction
DOL -1, 950. 000 -1, 950. 00
1. 00000 -1, 950. 000 -1, 950. 00
0257 900-00006 Added Item (Dollar)/ Price Reduction for overweight 0. 000 0. 000
| oads
DOL -472.000 -472.00
1. 00000 -472.000 -472.00
CAT 0200 CURRENT AMI $ 5,470,679.80% 2,082,322.13$% 5, 380, 559. 30
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 053. 24000 1. 000 18, 053. 24
0250 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0255 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMT $ 43,053.24 $ 0.00% 43, 053. 24

PROJECT TOTAL CURRENT AMI $ 5,513,733.04$ 2,082,322.13% 5,423,612.54



